CAPITAL IMPROVEMENTS PROGRAM 2004 PROJECT SCHEDULE

PROJECT NO. PROJECT TITLE:
DR0202 COVINGTON WOOD DRAINAGE IMPROVEMENT @ ELDRIDGE ROAD
DESCRIPTION

Preliminary engineering and coordination with Texas Department of Transportation to utilize any existing capacity in the

Eldridge Road drainage system. Additional inlet and storm sewer could relieve the intersections of Ashwood at Bournewood
and Ashwood at Woodchester.

PROJECT MANAGER (S)

Mike Leech, Assistant Director of Public Works

CONSULTANT (s) Dannenbaum Engineering

CONTRACTOR (S)

BUDGET AMOUNT  $260,000

PROJECT COSTS BUDGET ACTUAL
Preliminary Engineering
Report 10,000 9,000
| Land/Right-of-Way | |
| Design/Surveying | 30,000 | 60,000
| Construction ‘ 205,000 ‘
Equipment and
Furniture
| Contingency ‘ 15,000 ‘
ToOTAL COSTS $260,000
PROJECT SCHEDULE PRBZ(T)S ED RE\Q‘TSEED ABEQL
Preliminary Engineering
Report 04/03 | 05/03-06/03 06/03
Land/Right-of-Way
06/03-09/03
Design/Surveying 05/03 | 02/03-02/04 02/04
11/03-05/04
Construction 08/03 | 05/04—9/04

Equipment & Furniture
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